
Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

6626X1         

0004 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 10.06.2016

Contract Location:

 

Contractor:

SIMON CONTRACTORS INC.

PO BOX 149

 

 

Date Awarded: 04.26.2016

05.09.2016

08.08.2016

Date Let:

BIG SPRINGS LINK

04.14.2016

Estimate Type: PROG

Phone:

(307)635-9005

Escrow Agent:

 

Surety Co:

 

CHEYENNE  WY  82003-0149

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.08.2016

Date Project Completion:

Counties

DEUEL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61626  001 M-L25B(1004) L25B 0.450 1.150 BR BIT
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$1,242,327.48

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $762,411.54 $559,652.55 $202,758.99
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $762,411.54 $559,652.55 $202,758.99
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $762,411.54 $559,652.55 $202,758.99

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$762,411.54 $559,652.55 $202,758.99

$.00 $.00 $.00

61%

% Time Comp

% Dollar Comp

81%

$1,239,702.48

10.04.2016 10.04.2016

10.05.2016

Pedersen, Troy

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

10.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 13+13.00 1-35'-6" & 2-35'-0"  SPANS P/

0030.60      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6007.12      500.00 76.000 38,000.00

76.000 38,000.00

22.986 11,493.00

0.000 0.00

0002

SY  CONCRETE BRIDGE DECK REPAIR
0002 

6131.23      3.00 1,870.000 5,610.00

1,870.000 5,610.00

0.000 0.00

0.000 0.00

0003

SF  PENETRATING CONCRETE SEALER
0003 

0030.01      2,625.00 0.000 0.00

1.000 2,625.00

0.000 0.00

0.000 0.00

4001

LS  ADDITIONAL MOBILIZATION

Extra Setup for Temporary Lighting System - Group
6

4001 

Contracted 47,610.00

Current 50,235.00

In place 15,493.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 13+13.00 1-35'-6" & 2-35'-0"  SPANS P/

GROUP 6A BRIDGE AT STA. 21+99.83 2-70'-2", 2-69'-6" , 3-70'-4

0030.60      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

6004.48      800.00 5.300 4,240.00

5.300 4,240.00

0.000 0.00

0.000 0.00

0005

CF  BRIDGE JOINT NOSING
0005 

6005.31      90.00 34.300 3,087.00

34.300 3,087.00

0.000 0.00

0.000 0.00

0006

LF  PREFORMED SILICONE JOINT, TYPE A
0006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      500.00 350.000 175,000.00

350.000 175,000.00

175.887 87,943.50

0.000 0.00

0007

SY  CONCRETE BRIDGE DECK REPAIR
0007 

6131.23      3.00 6,900.000 20,700.00

6,900.000 20,700.00

0.000 0.00

0.000 0.00

0008

SF  PENETRATING CONCRETE SEALER
0008 

6617.25      1,300.00 32.000 41,600.00

32.000 41,600.00

67.992 88,389.60

52.413 68,136.90

0009

SF  CONCRETE REPAIR
0009 

Contracted 269,627.00

Current 269,627.00

In place 201,333.10

This Estimate 68,136.90

GROUP 6A BRIDGE AT STA. 21+99.83 2-70'-2", 2-69'-6" , 3-70'-4

GROUP 9 BITUMINOUS

0002.55      20.00 74.000 1,480.00

74.000 1,480.00

27.410 548.20

27.410 548.20

0010

STA OVERLAY BROKEN LINES
0010 

0002.60      20.00 148.000 2,960.00

148.000 2,960.00

54.820 1,096.40

54.820 1,096.40

0011

STA OVERLAY SOLID LINES
0011 

0030.90      42,000.00 1.000 42,000.00

1.000 42,000.00

1.000 42,000.00

1.000 42,000.00

0012

LS  MOBILIZATION
0012 

6030.16      25.00 2,200.000 55,000.00

2,200.000 55,000.00

1,100.000 27,500.00

1,100.000 27,500.00

0013

SY  BRIDGE DECK PREPARATION
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.01      38.00 2,200.000 83,600.00

2,200.000 83,600.00

1,100.000 41,800.00

1,100.000 41,800.00

0014

SY  MEMBRANE WATERPROOFING TYPE A
0014 

7018.01      40.00 400.000 16,000.00

400.000 16,000.00

0.000 0.00

0.000 0.00

0015

LF  RESET GUARDRAIL
0015 

7025.48      85.00 24.000 2,040.00

24.000 2,040.00

0.000 0.00

0.000 0.00

0016

EACHGUARDRAIL POSTS
0016 

7025.50      25.00 40.000 1,000.00

40.000 1,000.00

0.000 0.00

0.000 0.00

0017

EACHOFFSET BLOCK
0017 

7520.00      685.00 4.000 2,740.00

4.000 2,740.00

0.000 0.00

0.000 0.00

0018

EACHARROW, PREFORMED PAVEMENT MARKING
0018 

7521.04      2.65 1,250.000 3,312.50

1,250.000 3,312.50

0.000 0.00

0.000 0.00

0019

LF  4" WHITE PREFORMED PAVEMENT MARKING
0019 

7521.24      32.00 75.000 2,400.00

75.000 2,400.00

0.000 0.00

0.000 0.00

0020

LF  24" WHITE PREFORMED PAVEMENT MARKING
0020 

7530.44      1,450.00 2.000 2,900.00

2.000 2,900.00

0.000 0.00

0.000 0.00

0021

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0021 

8022.20      1.70 1,520.000 2,584.00

1,520.000 2,584.00

0.000 0.00

0.000 0.00

0022

EACHHYDRATED LIME/WARM MIX ASPHALT
0022 

Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

6626X1         

0004 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   3 of 6

Nebraska Department of Roads Date: 10.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      100.00 1,420.000 142,000.00

1,420.000 142,000.00

0.000 0.00

0.000 0.00

0023

TON ASPHALTIC CONCRETE, TYPE SPR
0023 

9010.50      140.00 100.000 14,000.00

100.000 14,000.00

40.360 5,650.40

40.360 5,650.40

0024

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0024 

9021.13      600.00 51.680 31,008.00

51.680 31,008.00

2.257 1,354.20

2.257 1,354.20

0025

TON PERFORMANCE GRADED BINDER (64-34)
0025 

9053.00      3.00 1,920.000 5,760.00

1,920.000 5,760.00

0.000 0.00

0.000 0.00

0026

GAL TACK COAT
0026 

9179.23      120.00 38.304 4,596.48

38.304 4,596.48

32.577 3,909.24

32.577 3,909.24

0027

STA COLD MILLING, CLASS 3
0027 

9179.80      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0028

EACHMILLING CONCRETE FOR INLAYS
0028 

9300.38      1.00 2,584.000 2,584.00

2,584.000 2,584.00

0.000 0.00

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT
0029 

9300.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0030

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0030 

Contracted 423,964.98

Current 423,964.98

In place 124,858.44

This Estimate 124,858.44

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,825.000 1,412.50

2,825.000 1,412.50

1,469.000 734.50

360.000 180.00

0031

BDAYBARRICADE, TYPE II
0031 

0001.10      3.00 717.000 2,151.00

717.000 2,151.00

425.000 1,275.00

118.000 354.00

0032

BDAYBARRICADE, TYPE III
0032 

0001.75      2.00 210.000 420.00

210.000 420.00

64.000 128.00

64.000 128.00

0033

EACHTEMPORARY SIGN DAY
0033 

0001.90      1.50 4,225.000 6,337.50

4,225.000 6,337.50

2,251.000 3,376.50

629.000 943.50

0034

EACHSIGN DAY
0034 

0002.28      0.35 2,700.000 945.00

2,700.000 945.00

1,764.000 617.40

1,313.000 459.55

0035

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0035 

0002.30      0.40 3,000.000 1,200.00

3,000.000 1,200.00

2,746.500 1,098.60

0.000 0.00

0036

LF  PAVEMENT MARKING REMOVAL
0036 

0002.44      0.40 5,500.000 2,200.00

5,500.000 2,200.00

8,675.000 3,470.00

2,434.000 973.60

0037

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0037 

0002.47      0.25 2,750.000 687.50

2,750.000 687.50

0.000 0.00

0.000 0.00

0038

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      700.00 30.000 21,000.00

30.000 21,000.00

5.500 3,850.00

5.000 3,500.00

0039

DAY FLAGGING
0039 

0003.20      600.00 15.000 9,000.00

15.000 9,000.00

1.000 600.00

1.000 600.00

0040

DAY FURNISHING AND OPERATING PILOT VEHICLE
0040 

0003.50      30.00 1,150.000 34,500.00

1,150.000 34,500.00

1,125.000 33,750.00

0.000 0.00

0041

LF  CONCRETE PROTECTION BARRIER
0041 

0003.56      8.00 1,137.500 9,100.00

1,137.500 9,100.00

1,125.000 9,000.00

0.000 0.00

0042

LF  RELOCATE CONCRETE PROTECTION BARRIER
0042 

0003.58      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0043

EACHINERTIAL BARRIER SYSTEM
0043 

0003.64      50.00 7.000 350.00

7.000 350.00

0.000 0.00

0.000 0.00

0044

EACHREPLACEMENT MODULE
0044 

0003.70      750.00 4.000 3,000.00

4.000 3,000.00

2.000 1,500.00

0.000 0.00

0045

EACHTEMPORARY RUMBLE STRIP
0045 

0003.74      330,197.00 1.000 330,197.00

1.000 330,197.00

1.000 330,197.00

0.000 0.00

0046

EACHTEMPORARY TRAFFIC SIGNAL
0046 

0005.10      125.00 76.000 9,500.00

76.000 9,500.00

48.000 6,000.00

21.000 2,625.00

0047

DAY TRAFFIC CONTROL MANAGEMENT
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0048

EACHFIELD OFFICE
0048 

0030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0049

LS  MOBILIZATION
0049 

9110.01      150.00 50.000 7,500.00

50.000 7,500.00

0.000 0.00

0.000 0.00

0050

HOURRENTAL OF LOADER, FULLY OPERATED
0050 

9110.02      200.00 50.000 10,000.00

50.000 10,000.00

0.000 0.00

0.000 0.00

0051

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0051 

9110.03      120.00 50.000 6,000.00

50.000 6,000.00

0.000 0.00

0.000 0.00

0052

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0052 

9110.07      130.00 50.000 6,500.00

50.000 6,500.00

1.000 130.00

0.000 0.00

0053

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0053 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0054

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0054 

Contracted 498,500.50

Current 498,500.50

In place 420,727.00

This Estimate 9,763.65

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,239,702.48

Current 1,242,327.48

In place 762,411.54

This Estimate 202,758.99
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